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Attachment 1: Agenda, Action Item List and Summary of Discussions

1.0 Administrative Issues

a. The April 10, 2003 Plutonium Finishing Plant (PFP) Meeting minutes were

approved.

b. Action Tracking List was reviewed by the participants. See Action Tracking List

included at the end of these minutes for updates.

2.0 PFP Project Item Status - Provided by A. Wright

3.0 Milestone status

. M83-21 SUBMIT TO THE WASHINGTON STATE DEPARTMENT OF

ECOLOGY A PFP RESIDUAL CHEMICAL HAZARDS ASSESSMENT AS A

PRIMARY DOCUMENT DUE 12/31/02.

3 Status: Complete - Attachment was provided.

M83-30 SUBMIT TO ECOLOGY A CLOSURE PLAN AS A PRIMARY

DOCUMENT FOR THE 241-Z WASTE TREATMENT FACILITY (TSD UNIT)

AND GLOVEBOX HA-20MB DUE 7/31/03.

Status: A. Hopkins provided Attachment 2, Item 1 and led discussion of the status as

noted in the handout. A. Wright stressed the need for Ecology's feedback on the draft

performance standards that were provided to them on April 10. R. Bond asked what is to

be done with Glovebox HA-20MB. Karl Hadley responded by describing the two paths

identified in the closure plan. The first option is removal and disposal. The second

option is to decontaminate the glovebox as necessary to achieve a "clean debris surface"

performance standard. R. Bond stated that the disposition of the glovebox would require

near term decisions since the closure plan is due in July.

. M83-20 SUBMIT FACILITY TRANSITION END POINT CRITERIA

DOCUMENT AS A PRIMARY DOCUMENT TO ECOLOGY PURSUANT TO

AGREEMENT ACTION PLAN SECTION 8.5.3 DUE 9/30/03.

3 Status: Andrea Hopkins - Endpoint document is in review.

DOE comments are being evaluated.



PFP Project Managers Meeting
Federal Building/Room 248

Richland, Washington

May 8, 2003

3:30 p.m. - 4:30 p.m.

Meeting Minutes Transmittal

3 FH is incorporating RL comments and the document is ahead
of schedule.

• M83-12 -TO1 SUBMIT PFP LEGACY PU HOLDUP REMOVAL PLAN TO
ECOLOGY DUE 12/31/03.

3 Status: Jim Lilly provided Attachment 2, Item 2 and led
discussion of the status as noted in the handout.

• M83-13 COMPLETE REPACKAGING OF PFP RESIDUES AND SHIPMENT TO
CENTRAL WASTE COMPLEX DUE 4/30/04.

3 Status: A. Hopkins provided Attachment 2, Item 3. C. Sutter
presented pictures of the recent miscellaneous residues that
been repackaged.

• M83-31 DISCONTINUE WASTE DISCHARGES FROM 241-Z TANKS TO
TANK FARMS VIA EXISTING LINES DUE 6/30/05.

3 Status: A. Hopkins provided Attachment 2, Item I and led
discussion of the status as noted in the handout.

• M83-40 COMPLETE TRANSITION AND DISMANTLEMENT OF THE 232-Z

BLDG INCINERATOR TO SLAB-ON-GRADE (PENDING ENVIRONMENTAL
DETERMINATION) DUE 9/30/06.

3 Status: Dennis Takasumi provided Attachment 2, Item 4 and
led discussion of the status as noted in the handout. D.
Takasumi highlighted the possible delays to the startup
schedule as noted in 4.c of Attachment 2, Item 4. R. Bond

asked, without the approved EE/CA, what would the impact

be to tearing down buildings. FH had previously planned to

transmit the EE/CA to RL on 3/31/03 with a 65 day period

for RL and Regulator approval. It was noted that there is

some float in this schedule but it is desired to obtain an
approved EE/CA by the end of the fiscal year to coincide
with the initiation of the DQO, SAP and RAWP. D.
Takasumi also stressed the importance of the approval of the

Notice of Construction needed for deactivation work.
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• M83-14 COMPLETE 100% OF THE LEGACY PU HOLDUP REMOVAL AS

DEFINED IN THE LEGACY PU HOLDUP REMOVAL PLAN FOR PFP
REQUIRED BY MX-83-12-T01 DUE 9/30/06.

3 Status: Jim Lilly provided Attachment 2, Item 2 and led
discussion of the status as noted in the handout.

3 A. Hopkins requested that legacy Pu holdup be allowed to be
characterized/repackaged in a manner and utilizing locations

similar to residues; and pipe overpack containers, wasteboxes
or drums could be stored in locations currently used at PFP

for residues. Rick Bond was in agreement, and agreed that
deactivation and decommissioning waste supporting PFP
TPA milestones could be packaged/stored in the approved
locations.

4. New Topics.

5. Next Meeting - The next meeting was set for June 12, 2003 at 3:30pm to 4:30pm, in

Federal Building Room 248.

ACTION TRACKING LIST

Date
Action Assignee Established/ Status

Due Date

Contact the Nez Perce regarding R. Bond September 18, This item on hold until

interest in providing input to the 2002/ End Point Criteria

End Point Criteria document. September 30, document is available.
2003

Status scope of chemical A. February 19, J. Lilly provided

mitigation activities Hopkins/J. 2003 Attachment 2, Item 5 for

Lilly status. Progress to be
reported quarterly (e.g.
August, November etc.

IPMP update B. Heineman Due August, Review by Independent
2003 panel of the revised

baseline is complete,
should be to the DOE b
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mid June. Document
still on track for August

Schedule/conduct tour of PFP to A. Hopkins February 19, A. Hopkins pointed out
D. Bartus and R. Bond for late 2003 that N. Ceto and L.
April. Cusack would be

participating. May 21
looked like a good date
for EPA personnel but,
may not work for
Ecology. A. Hopkins to
pursue possible dates
and times.

Ecology to provide feedback on R. Bond/ R. Bond to check on this
closure performance standards for 0. Wang item. A. Wright
241-Z provided copy of

standards.

Set up meeting to discuss A. Wright

underground structures (action
from April 23 milestone review
meetin
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Attachment 3: Attendee List

ATTENDEES:

R. Bond, Ecology
K. Hadley, FH
R. Heineman, FH
A. Hopkins, FH

J. Lilly, FFS
E. Mattlin, RL

R. Morrison, FH

M . Stevenson, FH

C. Sutter, FH
D . Takasumi, FH

A . Wright, RL



Attachment 2
Item 1

PFP May 8, 2003 PMM
Status of M83-30 & M83-31
Jerry Johnston
FH PM for 241 -Z Transition

M83-30

Scope
Submit to Ecology a closure plan as a primary document for the 241-Z Waste Treatment
Facility (TSD Unit) and Glovebox HA-20MB - Due 7/31/03

Status for 241-Z:
• Receipt of informal DOE comments anticipated early next week. If warranted, a

comment resolution meeting will be held and then a redline-strikeout version
distributed to all reviewers.

• Anticipate sending informal copy to Ecology mid-May.

• Document preparation is proceeding and is on track to meet the due date.

Status for HA-20MB:
• FH internal review completed and comments incorporated.

• DOE review is in process.

• Document preparation process is on track to meet due date.

M83-31

Scope
Discontinue waste discharges from 241-Z Tanks to Tank Farms via existing lines - Due
6/30/05

Status
• The revised 241-Z NOC (Rev. 1) and request for approval of an alternative stack

monitoring system was transmitted to RL on 5/5/03 for forwarding to WDOH for
approval. Need approval by July 15, 2003 to support planning and preparation
activities for the start of terminal clean out work in October.

Detailed work planning, material procurement, new-hire training and clearance
approvals are continuing to support start of work in October.
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Item 2

PFP May 8, 2003 PMM
Jim Lilly
Legacy Holdup

M83-12-T01

Scope
Submit PFP Legacy Pu Holdup Removal Plan to Ecology - Due 12/31/03

Status of PFP Legacy Pu Holdup Removal Plan :
• Removal plan in draft review cycle at FH and RL and incorporation of comments ongoing.

o Plan addresses clean out of the SNM necessary ii, 234-5Z, 236-Z and 2736-ZB

building gloveboxes, ducts, transfer lines, PRF Canyon Floor, process vacuum

system and other process equipment to reduce the protected area.

o Determines that the holdup removal quantity and location will be based upon existing

SAS NDA values supplemented with current data when available.
o Plan will address the work methods for removal of the targeted holdup material and

provide a tentative work and schedule sequence.
o Plan will recommend reconfiguration of the existing MBA boundaries to conform to

Decommissioning objectives and facilitate removal activities.

o Plan will address removal activities through disposition via packaging as TRU waste

or residues for CWC, and/or stabilization and packaging 3013 containers as a

precursor to Protected Area Elimination.
Document preparation processes currently on track for an early submittal.

M83-14 .

Scope
Complete 100% of the legacy Pu holdup removal as defined in the legacy Pu holdup plan for PFP
required by M-83-12-TO1 - Due 9/30/06

Status

• Legacy holdup removal field crews completed the final cleanout activities of glovebox HC-
7C in 234-5Z. NDA was issued the end of March.

o Removal activities have generated over fourteen -55 gallon containers of debris
which has been forwarded to CWC.

o Walk down with PTH - Safeguards and Security is planned for next week.

• Legacy field crews staging for 236-Z building MT glovebox holdup removal

o Installation of new gloves is complete and activities relative to room (zone) isolation

from rest of plant ready for testing pending outcome of second bullet, below.

o Glovebox holdup removal activities will commence after resolving current E-4
HEPA filter bank flow restrictions. Replacement filters on site and installation
progressing and tracking on-schedule for a May completion.

• Legacy field crews staged for legacy removal activities in 234-5Z building GB on HC-9B.

o lnstallation of new gloves complete and staging for removal of exterior equipment.

o Glovebox intrusive removal activities will commence in late May

• Documentation for 234-5Z building glovebox HA-7A holdup removal initiated for a late June

start of Field work.



Production Status

May 8, 2003

Residues Oxide/MOX
Repackaging was completed April 1, 2003.
30 items remain to be measured by calorimeter.
143 POCs of oxide/MOX shipped to CWC.

1500kg Oxide/MOX
Repackaging initiated on April 2, 2003.
Repackaged 94 of the 403 items.
Repackaging to process suspended to repackage DNFSB milestone items.
Will resume after completion of repackaging of the Group 2 alloys.

Remaining Residues
Initiated repackaging on April 30, 2003.
Approximtely 20 of the 34 items repackaged.
Expect completion May 14, 2003.

Reduction Residues
14 items primarily laboratory items
Scheduled to be processed after remaining residues.

Group 2 Alloys
Feed shift approximately May 20, 2003.
Awaiting DOE approval of request to terminate safeguards

900kg Oxide/MOX
Actions for feed shift identified but not initiated.
Scheduled for mid July.
Upgrading an additional building at CWC for storage of POCs.

DOES NOT CONTAIN CLASSIFlED OR
NIHCLAS$IF{ED (bNTROLLEp

PI(•JGLgAR INFORMATION
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Attachment 2
Item 3

PFP Residues Stabilization Project



NDA Eqgipment

Total of seven calorimeters.
Third calorimeter qualified for safeguards and WIPP measurements on May 7.
Qualification measurements underway on remaining four calorimeters.

Other Activities

1. 4 POCs of Hanford ash were returned to CWC on April 18, 2003.
2. Qualification measurements of the ash standards was completed April 4,

2003. The qualification paper on the standards will be out for review May
16, 2003. Approval of the paper will address the issue on the
measurement of 57 billet cans of Rocky Flats ash.

3. The Hanford recertification audit by the Carlsbad Field Office and EPA is
scheduled for June 16-20, 2003 and will include the new PFP calorimeter
program.

4. Work initiated to develop the WIPP solid sampling program at PFP. This
will allow sampling of the ash and oxide cans held back for sampling.
Goal is to have program in place for June audit.

5. Head gas sampling of the Rocky Flats ash, Hanford ash and SS&C waste
streams complete. First shipment of SS&C scheduled for the week of
May 19, 2003.
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May 8, 2003
Dennis Takasumi

M83-40 COMPLETE TRANSITION AND DISMANTLEMENT OF THE 232-Z BLDG
INCINERATOR TO SLAB-ON-GRADE (PENDING ENVIRONMENTAL DETERMINATION)
DUE 9/30/06

1. Project is currently on schedule to complete transition and dismantlement of 232-Z on or before
9/30/06.

2. Project is currently in the planning & preparatory work phase. Environmental documentation is
undergoing review &/or being prepared for submittal to DOE.

3. Environmental & Safety Documentation
a. Categorical Exclusion for activities except demolition approved by DOE 11/12/02 •
b. Documented Safety Analysis (DSA) for all project work approved by DOE 12/24/02
c. Criteria Air Emissions New Source Review (NSR) approved by Ecology 12/18/02
d. Radioactive Air Emissions Notice of Construction (NOC) transmitted to Ecology, EPA &
WDOH 11/7/02. WDOH & EPA approval requested 12/17/02.
(1) 11/07/02 initial NOC to WDOH, 12/17-18/02 WDOH mtg, 12/17/02 WDOH

comments provided
(2) 1/27/03 revised NOC to WDOH, 1/29/03 WDOH meeting, 2/7/03 WDOH

comments provided
(3) 2/27/03 revised NOC to WDOH, 3/11/03 WDOH meeting, 3/17/03 WDOH requests

written responses to list of comment
(4) 3/23/03 written responses to WDOH, 3/28/03 WDOH comments on responses
(5) 4/6/03 revised written responses to WDOH, 4/18/03 revised NOC to DOE, planned

transmittal to WDOH 5/8/03. Approval is requested 5/22/03.
e. Engineering Analysis/Cost Evaluation (EE/CA) initiated 10/15/02. EE/CA has been

revised with comments received to date. Transmittal to EPA/Ecology and issuance for
public comment is on hold pending resolution ofTRU issue.

4. Initial D&D activities was planned to start on or before 7/28/03 based upon original plan for a
contractor approved Readiness Assessment.

a. Pre D&D work such as housekeeping and utility isolation have been initiated.
(1) maganahelics have been calibrated and replaced
(2) 48 of 60 gloves have been regloved
(3) 67% of electrical isolation work has been completed.

b. Work package preparation continuing for first D&D activity, glove box process
equipment removal.

--^- c. Start up checklist activities for first D&D activity being completed. Assessing impact to
start up schedule due to increased level of review and approval.

d. Contracting in progress for decontamination contractor and consultant.



Attachment 2
Item 5

Six Priority Items from Revised Chemical Hazards Assessment - The following table identified the
six items that need to be addressed per the Revised Chemical Hazards Assessment (RCHA).

Table 5-1. RCHA High Priority Items.
Identification
Number

Detail RCHA
Score

1 Nitric acid p ipelines from RMC chemical preparation to process areas 15
2 Oxalic acid line 15
24 Potassium permanganate line 10*
29 Nitric acid lines 15
30 Oxalic acid lines 15
321 Chemical Lines 7•
'Indicates engineering judgment influenced high priori ty classification.

Taken from HNF-13971, Rev. 0, "Plutonium Finishing Plant Residual Chemical Hazards Assessment Report".

w i.u.nucr i- i.unc acm uRue.uues trum r[ivi^ cnemical oreoararmn to orocess areas. xoom to3lL39-DL

Status: Nitric acid lines in Room 263 are partially drained. Two areas remain to be worked. One is an overhead valve on the east end
of room 263, position columns D 7-3/4. The other area consists of the lines directly associated with this valve and extending to the
west of the valve. Both areas are roped off.
Controls: Rooms 262, 263 and 264 are on routine surveillance. Chemical lines, which have surface chemical contamination, have
been identified and these areas have been barricaded by Industrial Hygiene. Barricades will remain in place until hazards have been
mitigated; i.e. lines drained, flushed, and surfaces are clean and free of residual chemical. Nitric acid lines in room 263 are within the
barricaded areas.

ID Number 2 - Oxalic acid line and valves. Room 263/234-5Z
Status: Oxalic acid lines in Room 263 appear to have residual chemical in them, as there is a buildup of crystalline oxalic acid on the
exterior of several valves and lines. Work is scheduled to be done on these lines in FY 2003.
Controls: Rooms 262, 263 and 264 are on routine surveillance. Chemical lines, which have surface chemical contamination, have
been identified and these areas have been barricaded by Industrial Hygiene. Barricades will remain in place until hazards have been
mitigated; i.e. lines drained, flushed, and surfaces are clean and free of residual chemical. Oxalic acid lines in room 263 are within the
barricaded areas.

ID Number 24- Potassium oermanaanate line. Room 263/234-5Z
Status: Line may have residual chemical holdup. Work is planned for these lines in FY 2003.
Controls: Rooms 262, 263, and 264 are on routine surveillance. Chemical lines, which have surface chemical contamination, have
been identified and these areas have been barricaded by Industrial Hygiene. Potassium permanganate lines in room 263 are within the
barricaded areas.

ID Number 29 - Nitric acid lines. Room 264/234-5Z
Status: Lines within room 264 are drained per 2Z-98-01867 in late 1998. Some lines leading to the drop legs and the drop legs into
first floor glove boxes below, located in A Line are not drained.
Controls: Rooms 262, 263 and 264 are on routine surveillance. Chemical lines, which have surface chemical contamination, have
been identified and these areas have been barricaded by Industrial Hygiene. Barricades will remain in place until hazards have been
mitigated; i.e. lines drained, flushed, and surfaces are clean and free of residual chemical. Some valves in room 264 with drop legs
into glove boxes below are still barricaded. Nitric acid lines in room 264 are within the barricaded areas.

ID Number 30 - Oxalic acid lines. Room 264
Status: Lines within room 264 are drained per 2Z-98-01867 in late 1998. Some lines leading to the drop legs and the drop legs into
first floor glove boxes below, located in A Line are not drained.
Controls: Rooms 262, 263 and 264 are on routine surveillance. Chemical lines, which have surface chemical contamination, have
been identified and these areas have been barricaded by Industrial Hygiene. Some valves in room 264 with drop legs into glove boxes
below are still barricaded. The oxalic acid lines in room 264 are within the barricaded area.

Status: All lines, which originate in Room 40, 4th Floor and pass through to 3rd Floor, may contain chemical hold-up. The nitric
acid line has evidence of past leaks and needs to be cleaned up and the chemical disposed of properly. Once the lines are drained
and/or flushed, they can be left for removal during later D&D activities, as they will be in a safe, non-reactive configuration.
Controls: Nitric acid line valves have catch containers and/or leak absorption underneath them. Room is seldom occupied. Routine
surveillances are done daily per ZO-100-400.
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D2000 Identify chem. lines to be clean (Complete) DILLSI 1 04/10/03' 04/10/03 1,

D2010 Write work sequence plan DILLSI 2 04/14I03 04/15/03

D2015 Generate JCS package DILLSI 3 04/16/03 04/18/03

D2035 Identity changes requiring FMPs DILLSI 3 04/16/03 04/18/03

D2020 ObtainRWPforbreakinglines DILLSI 5 0421/03 0428I03

D2025 PerformAlHA DILLSI 5 04/21/03 04128I03

D2040 Write FMPs (55 disconnection points) DILLSI 10 04/21/03 05/05/03

-^D2030 Obtain subject matter review and approvals DILLSI 2 0429/03 04/30/03 ,

D2045 Perform USQ saeenings on FMPs DILLSI 5 05/06/03 05/13/03

D2050 Obtain FMP approvals DILLSI 3 05/14/03 05/16/03

D2055 Incorporate FMPS into work packages DILLSI 5 05N9/03 05127/03 ` '

D2060 DeslgnlFab Glovebags DILLSI 16 05/06/03• 05/30/03 - -'

D2065 Install Scaffolds DILLSI 4 06I09/03• 06/12/03 ^ i

D2070 Install Glovebags DILLSI 1 0623/03' 06/23/03

D2075 Disconnect Pipe DILLSI 4 07/07/03' 07/10/03

D2080 Drain and Blow Lines Clear DILLSI 2 07/11/03 07/14/03

02085 Flush and Blow Lines DILLSI 2 07/15/03 07/16/03

02090 Cap Lines DILLSI 2 07/17/03 0721/03 ^
r

D2095 Dispose of Waste Solutions DILLSI 3 0722/03 07/24/03

D2100 Closeout Package DILLSI 2 07/25/03 07211103 ^

5""D"e 10'01ro2 #1, NITRIC ACID LINES ROOM 263/234-5Z Sheet 1 of I
Fmish Dab 11110103

PRELIMINARY SCHEDULE PDBS
DebDate 9ww3 Planning Document Schedule
w. Dev o5mmw 12:13 AS OF 04/10/03 LT-HN HN03 Lines in Room 263

HNO3 Lines activities
® Primavera Systems, Inc..
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C2200 Identify changes requiring FMPS HAM 3 04102103 04/04/03 r

C2205 Write FMPs HAM 5 04/07/03 04/14/03 NO

C2210 Perlorm USQ screenings on FMPs HAM 3 04/15/03 04/17/03

C2215 Obtain FMP approvals HAM 2 04/18I03 04121/03

C2220 Incorporate FMPs into work packages HAM 1 04I22103 0422/03 t'

C2010 Identify Work & Generate WP Information HAM 1 04/01/03• 04/01/03

C2015 Field Walk Down HAM 1 04/02/03 04102/03

C2035 Criticality Control HAM 5 04I03/03 04I09I03

C2020 AJHA HAM 6 04/03/03 04/10/03 ME

C2030 Work Package Preparation HAM 15 04103/03 04124/03

C2025 RWS (Rad Work Screening H.M.L.) HAM 5 04/04/03 04/10/03

C2040 AMW (ALARA Mgt. Worksheet) HAM 1 04/14/03 04/14/03

C2045 RWP HAM 5 04/15/03 0421103 0

C2050 ' ALARA Documentation ( High or Medium) HAM 5 04I15/03 04/21I03

C2055 Facility Lock and Tag HAM 5 04/18/03 04R4/03 ^

C2060 Assemble Work Package HAM 1 04/28/03 04/28103

C2065 Final Approval and Release HAM 5 04129/03 05/05/03

C2070 Schedule HAM 5 05/06103 05/13/03 ON

C3000 Identity chem. lines to be clean (Complete) 15 02/03/03 02/25/03

C2075 Start Field Work HAM 0 05/13/03 V
V

C2080 Break pemianganate/oxaiic lines above glovebox HAM 22 05/14/03 06/17103
V

I

C2085 Drain lines HAM 22 05114/03 06/17/03

C2100 Disconnect elecaical from 8owmeter HAM 5 06/18103 06125/03 ME

C2105 Deactivate and remove 8owmeter HAM 5 06/26/03 07/02/03 i

C2090 Disconnect lines and remove HAM 44 07/07103 09/11/03

C2095 Dispose waste HAM 10 09/15/03 09/29/03

NNN`C2110 Closeout Project 1 09/30/03 09130/03

sw 13,,w 10101/02 #2 &#30/#24 PERMANGATE Sheet 1 of 1
Fa+shoate 1111wc3 PDSS

OXALIC ACID 234-SZData Date ovayw Planning Document Schedule
Rm Dao 0sroero312:07 PRELIMINARY SCHEDULE LT-A1#24PermangateSchedule

AS OF 04/10103 FL-Al #24 Pennangate activities
® Primavera Systems, Inc.
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E2200 IdentiychangesrequiringFMPs SWETT 3 04/30/03' 05/02/03 i

E2205 Write FMPs SWETT 5 05/05103 05/12/03

E2210 Perform USQ screenings on FMPs SWETT 3 05/13/03 05/15/03

E2215 Obtain FMP approvals SWETT 2 05/16/03 05/19/03

E2220 Incorporate FMPs into work packages SWETT 1 05R0l03 05120/03

E2010 Identify Work & Generate WP Information SWETT 1 04/30/03• 04/30/03

E2015 Field Walk Down SWETT 1 05/01103 05/01/03

E2035 Criticaliy Control SWETT 5 05/02/03 05/06I03 --- -

E2020 AJHA SWETT 6 05/02/03 05l12/03 I
E2030 Work Package Preparation SWETT 15 05/02103 05/27/03

E2025 RWS(RadWorkSaeeningH.M1.) SWETT 5 05l05/03 05/12/03

E2040 AMW (ALARA Mgt. Worksheet) SWETT 1 05/13I03 05113l03

E2045 RWP SWETT 5 05/14/03 05120l03

E2050 ' ALARA Documentation ( High or Medium) SWETT 5 05/14I03 05/20/03 ^

E2055 Fadlity Lock and Tag SWETT 5 05/19/03 0527/03
W

E2060 Assemble Work Package SWETT 1 05/26/03 05/28l03

E2065 Final Approval and Release SWETT 5 05/29/03 06/04/03 .

E2070 Schedule SWETT 1 06/05/03 06l05103

E3000 DesignlFab Glovebags SWETT 5 06/09103 06/13103

E2075 Install Scaffolds SWETT 5 06/16/03 06/23/03

E2080 Install Glovebags SWETT 5 06/24l03 06l30103

E2085 Disconnect Rm264 N1tricAcid Pipe SWETT 5 07/01/03 07/09/03

E2100 Dran and Bkw+Lirres Clear SWETT 5 07/10/03 07/16/03

E2105 Flush and Blow Lines SWETT 5 07/17/03 07124/03

E2090 Cap Lines SWETT 5 0725103 07l31103 i

E2095 Dispose of Waste Solutions SWETT 10 06/04/03 08/16/03 ^

E2110 CloseoutPackage SWETT 1 08I19/03 08/19/03
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B2035 Identify changes requiring FMPs STEACH 3 04/18/03 0412?J03 ^
^

B2040 Write FMPs (55 disconnection points) STEACH 10 04/23/03 05I07/03 '..

B2045 Perform USO screenings on FMPs STEACH 5 05108103 05/15103 '.

82050 Obtain FMP approvals STEACH 3 05/16I03 05/20/03
^

B2055 Incorporate FMPs into work packages STEACH 5 0521/03 05/29/03

B2000 Identify drem. lines to be clean (Complete) STEACH 1 04/10/03' 04/10/03 f'

82005 Identifyme0adofopeningMOV§ondtemicalqn STEACH 2 04/14/03 04115103

B2010 Write work sequence plan STEACH 2 04/16/03 04117/03

B2015 Generate JCS package STEACH 3 04118103 0422/03

I

82020 Obtain RWP for breaking lines STEACH 5 04123103 04I30/03

B2025 Per(amAJHA STEACH 6 04123/03 05/01/03

B2030 Obtain subject matter review and approvals STEACH 2 05102/03 05/05/03

B2060 Stage supplies STEACH 1 05130/03 05I30/03

B2065 Install quick connect on source end of chem tine STEACH 3 06/02/03 06104103

B2070 Construct & install glovebag STEACH 19 06/05l03 07/07/03 ^

B2075 Disconnect pipe at glovebox STEACH 19 07108/03 08Po5/03

B2080 Drain and blow line dear STEACH 20 08106/03 09I05/03
T

_82085 Flush and blow line STEACH 10 09/08I03 09122103

B2090 Cap line STEACH 4 09/23/03 09/29/03

82095 Dispose of waste solutions STEACH 10 09130/03 10114/03 ^

^B2100 Identify lines STEACH 5 10/15I03 10121/03

B2105 New Work Package STEACH 3 10f22103 10127/03 ^
^

B2110 Cut/Disconned STEACH 8 10/28/03 11/06/03

B2115 Dispose of all waste STEACH 1 11/10/03 11/10/03
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PFP Project Managers Meeting
Federal Building/Room 248

Richland, Washington

May 8, 2003
3:30 p.m. - 4:30 p.m.

Meeting Minutes Transmittal

Attachment 3: Attendee List

ATTENDEES:

R. Bond, Ecology
K. Hadley, FH
R. Heineman, FH
A. Hopkins, FH
J. Lilly, FFS
E. Mattlin, RL
R. Morrison, FH
M. Stevenson, FH
C. Sutter, FH
D. Takasumi, FH
A. Wright, RL
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